BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 09/09/2017 to 09/15/2017
Contract: Downtown Improvements

Contractor: MDR Construction Co., Inc. Inspector on site: PC

WORK COMPLETED THIS WEEK

e Work took place during the day and night this week

e The permanent final overlay pavement was installed for the entire project

e The granite seat planter installation on the northeast corner of Great Plain Ave. and
Highland Ave. was completed with the wood seat being installed this week

e The concrete sidewalk was installed on the west side of Dedham Ave. down to Lincoln St.
(added to project) and all the remaining concrete sidewalk panels were installed

e Contractor began caulking around the tree grates where required

e Continued to monitor traffic signal sequencing

WORK ANTICIPATED FOR NEXT WEEK

e Work is scheduled to be performed during the day and night next week
e Install drain manhole inverts (not begun last week)

e Install street striping and markings

e Complete miscellaneous work and punch list items
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Needham DPW
Downtown Improvements

PHOTOS

New paving looking northwest in Great Plain Ave. toward Chapel St.

New paving looking northeast in Great Plain Ave. toward Highland Ave.
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Needham DPW
Downtown Improvements

New granite planter with wood seat on the northeast corner of
Great Plain Ave. and Highland Ave.
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Needham DPW
Downtown Improvements
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Caulking around tree grate
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